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September 28, 2018 

 

To: All L&S Staff, L&S LSA PEFs, NCDOT Project Development Engineers, and 

Project Management Unit 

 

From: J. Dale Burton, PE, PLS 

 State Location & Surveys Engineer 

 

Subject: Proc 2018-5 – Elimination of Need to Request Control Sheets and Property 

Ties and RW Series Development Timeline 
  

In relation to the full implementation of the development of the RW plan sheets as part of the set 

of LET Plans, the need to send a request to the L&S Unit for Control Sheets and Property Line Ties 

can now be eliminated at the 25% development stage of project development.  With the 

development of the RW Plan Sheets, it is now more efficient to development this information at 

the beginning of the Right of Way stage of project development.  The firm or L&S office that is 

responsible for staking the proposed Right of Way on the project will now be responsible for 

developing this information.  This information will now be shown in the set of “RW” sheets that is 

developed for recordation for the project.  Property line ties will be shown on the “RW” series of 

sheets in order to provide more clarity in providing this information in conjunction with the 

property and proposed Right of Way for the project.   

 

Upon Right of Way Authorization by NC Board of Transportation and request from Project 

Manager, the L&S Unit or the appropriate licensed PEF firm will begin the process of staking the 

proposed Right of Way.  A schedule for Right of Way staking will be coordinated with the assigned 

Project Manager.  All Right of Way staking and creation of all RW Sheets will need to be finalized 

and stored on the Preconstruction SharePoint web site 15 weeks prior to the LET Date for the 

project (See Proc 2018-3 and Proc 2018-4 and Video 8 “Placing RW Sheets on SharePoint”. 

 

All efforts should be made during this phase of project development to complete all Right of Way 

revisions ahead of the required 15 weeks prior to LET date in order to avoid Right of Way revisions 

on a LET project.  Any revisions that occur after the project is LET and the original plans have 

been recorded, will have to be corrected on each individual RW sheet affected, correctly re-

monumented, signed and sealed, and then re-recorded in the appropriate Register of Deeds office.   

 

 

JDB:jdb 

 

Cc:   Tim Little, PE 

Chris Werner, PE 

Greg Perfetti, PE 

Ron Hancock, PE 

http://www.ncdot.gov/
https://connect.ncdot.gov/resources/Location/Manual%20Documents/Location%20and%20Surveys%20Procedure%20Memos/Proc%202018-5.pdf
https://connect.ncdot.gov/resources/Location/Manual%20Documents/Location%20and%20Surveys%20Procedure%20Memos/Proc%202018-5.pdf
https://connect.ncdot.gov/resources/Location/Manual%20Documents/Location%20and%20Surveys%20Procedure%20Memos/Proc%202018-3.pdf
https://connect.ncdot.gov/resources/Location/Manual%20Documents/Location%20and%20Surveys%20Procedure%20Memos/Proc%202018-4.pdf
https://www.youtube.com/watch?v=zUqoyZntFF0&list=PLKjJYg0oIE-VF5CTL1ga0rp5-czM7Pq_Q&index=9&t=0s
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Louis Mitchell, PE 

John Rouse, PE 

Carl Barclay, PE  

Brian Hanks, PE 

Ron Davenport, PE 

Virgil Pridemore 

Technical Services Unit Heads 

Division Engineers 
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